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PROJECT COUNTS BY PROJECT PHASE 7:30 AM

TOTAL ON-HOLD PRIORITY

1a. REQUESTED - PRIORITY PROJECTS AA 0 BA 2 Others 0 2
  Priority 6 - On Hold 2 5 1 8

2. SCOPE & BUDGET REQUESTED AA 2 BA 6 Others 1 9
  Priority 6 - On Hold 11 19 0 30

3. SCOPE & BUDGET REVIEW AA 1 BA 7 Others 2 10
  Priority 6 - On Hold 25 9 3 37

4a. APPROVED SCOPE & BUDGET AA 0 BA 8 Others 3 11
  Priority 6 - On Hold 4 8 0 12

4a. REJECTED SCOPE & BUDGET AA 1 BA 1 Others 2 4
  Priority 6 - On Hold 0 0 0 0

5a. WAITING DESIGN AA 0 BA 2 Others 0 2
  Priority 6 - On Hold 1 2 0 3

5b. IN DESIGN AA 0 BA 0 Others 0 0
  Priority 6 - On Hold 3 0 2 5

6. DESIGN & ESTIMATE SUBMITTED AA 0 BA 0 Others 0 0
  Priority 6 - On Hold 1 2 0 3

7a. APPROVED DESIGN & ESTIMATE AA 0 BA 2 Others 0 2
  Priority 6 - On Hold 0 0 0 0

7b. REJECTED DESIGN & ESTIMATE AA 0 BA 0 Others 0 0
  Priority 6 - On Hold 0 0 0 0

TOTAL PRIORITY PROJECTS - REQUESTED THROUGH DESIGN PHASES 138 98 40

8a. APPROVED by AVC - FM AA 0 BA 2 Others 0 2
  Priority 6 - On Hold 0 0 0 0

8b. FM SCHEDULING AA 0 BA 0 Others 0 0
  Priority 6 - On Hold 0 0 0 0

8c. JOC SCHEDULING AA 0 BA 0 Others 0 0
  Priority 6 - On Hold 0 0 0 0

8d. BIDDING AA 0 BA 0 Others 0 0
  Priority 6 - On Hold 0 0 0 0

9. IN CONSTRUCTION AA 12 BA 69 Others 8 89
  Priority 6 - On Hold 6 6 0 12

10. PUNCH LIST AA 2 BA 10 Others 1 13
  Priority 6 - On Hold 0 0 0 0

TOTAL PRIORITY PROJECTS - BIDDING THROUGH CONSTRUCTION & PUNCH LIST PHASES 116 12 104

254 110 144
Total= AA 71 BA 160 Others 23

11A. PROJECT COMPLETED AA 0 BA 3 Others 0 3

11b. READY FOR BILLING AA 0 BA 0 Others 0 0

11c. PROJECT CLOSED AA 16 BA 22 Others 9 47

11d. TOTAL PROJECTS AFTER PUNCH LIST 50

50 50 + 144 = 194

Total= AA 16 BA 25 Others 9

1b. TOTAL NON-PRIORITY REQUESTED PROJECTS AA 28 BA 25 Others 8 61

61 61 + 144 = 205

GRAND TOTAL GRAND TOTAL
With ON-HOLD ON-HOLD Without ON-HOLD

365 110 255

Total w/out On-Hold projects= AA 62 BA 159 Others 34
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SUMMARY OF ALL FY'09 PROJECTS AFTER PUNCH LIST

PRIORITY PROJECTS - BIDDING THROUGH CONSTRUCTION & PUNCH LIST PHASES

GRAND TOTAL - All DESIGN SERVICES PROJECTS                                                       
(Includes - All Priority, All Non-Priority and All After Punch List Projects.                                 
Does NOT include On-Hold Projects)

TOTAL - All DESIGN SERVICES FY'09 AFTER PUNCH LIST PROJECTS

TOTAL - ALL DESIGN SERVICES NON-PRIORITY REQUESTED PROJECTS

TOTAL ACTIVE 
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through  
PROJECT 
CLOSED

2

0

0

NOTE: All phase counts are in flux at any given time and will change as project status changes.

TOTAL - ALL DESIGN SERVICES PRIORITY PROJECTS
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39
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through 
PUNCH LIST

SUMMARY OF ALL NON-PRIORITY REQUESTED PROJECTS

DESIGN SERVICES

PRIORITY PROJECTS - REQUESTED THROUGH DESIGN PHASES

0
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8 2 30 9 37 10

1 6 AA‐262 1 3 BA‐332 1 6 IA‐012 1 3 AA‐358 1 1 BA‐275 1 3 SA‐071 1 3 AA‐363 1 3 BA‐286 1 3 IA‐009

2 6 AA‐330 2 3 BA‐386 2 0 SA‐043 2 0 AA‐365 2 1 BA‐285 0 2 6 AA‐152 2 1 BA‐293 2 1 SA‐041

3 0 AA‐189 3 6 BA‐333 3 0 SA‐050 3 6 AA‐163 3 1 BA‐291 0 3 6 AA‐156 3 1 BA‐329 3 6 IA‐007

4 0 AA‐214 4 6 BA‐347 4 0 SA‐056 4 6 AA‐215 4 1 BA‐344 0 4 6 AA‐161 4 1 BA‐330 4 6 IA‐008

5 0 AA‐216 5 6 BA‐358 5 0 SA‐059 5 6 AA‐237 5 3 BA‐379 0 5 6 AA‐162 5 1 BA‐331 5 6 SA‐074

6 0 AA‐218 6 6 BA‐368 6 0 SA‐063 6 6 AA‐239 6 3 BA‐472 0 6 6 AA‐217 6 3 BA‐345 0

7 0 AA‐219 7 6 BA‐384 7 0 SA‐066 7 6 AA‐251 7 6 BA‐147 0 7 6 AA‐220 7 3 BA‐433 0

8 0 AA‐221 8 0 BA‐284 8 0 SA‐069 8 6 AA‐302 8 6 BA‐148 0 8 6 AA‐234 8 6 BA‐092 0

9 0 AA‐222 9 0 BA‐310 9 0 UR‐005 9 6 AA‐304 9 6 BA‐150 0 9 6 AA‐236 9 6 BA‐183 0

10 0 AA‐235 10 0 BA‐313 0 10 6 AA‐316 10 6 BA‐155 0 10 6 AA‐240 10 6 BA‐196 0

11 0 AA‐241 11 0 BA‐315 0 11 6 AA‐322 11 6 BA‐157 0 11 6 AA‐244 11 6 BA‐197 0

12 0 AA‐242 12 0 BA‐334 0 12 6 AA‐326 12 6 BA‐167 0 12 6 AA‐245 12 6 BA‐198 0

13 0 AA‐243 13 0 BA‐335 0 13 6 AA‐343 13 6 BA‐168 0 13 6 AA‐264 13 6 BA‐199 0

14 0 AA‐246 14 0 BA‐336 0 0 14 6 BA‐178 0 14 6 AA‐267 14 6 BA‐200 0

15 0 AA‐249 15 0 BA‐337 0 0 15 6 BA‐179 0 15 6 AA‐268 15 6 BA‐277 0

16 0 AA‐274 16 0 BA‐339 0 0 16 6 BA‐190 0 16 6 AA‐269 16 6 BA‐353 0

17 0 AA‐277 17 0 BA‐340 0 0 17 6 BA‐191 0 17 6 AA‐272 0 0

18 0 AA‐295 18 0 BA‐346 0 0 18 6 BA‐194 0 18 6 AA‐273 0 0

19 0 AA‐296 19 0 BA‐350 0 0 19 6 BA‐288 0 19 6 AA‐283 0 0

20 0 AA‐298 20 0 BA‐369 0 0 20 6 BA‐289 0 20 6 AA‐286 0 0

21 0 AA‐299 21 0 BA‐373 0 0 21 6 BA‐303 0 21 6 AA‐287 0 0

22 0 AA‐314 22 0 BA‐387 0 0 22 6 BA‐304 0 22 6 AA‐288 0 0

23 0 AA‐317 23 0 BA‐413 0 0 23 6 BA‐305 0 23 6 AA‐297 0 0

24 0 AA‐319 24 0 BA‐425 0 0 24 6 BA‐422 0 24 6 AA‐303 0 0

25 0 AA‐320 25 0 BA‐426 0 0 25 6 BA‐424 0 25 6 AA‐327 0 0

26 0 AA‐321 26 0 BA‐427 0 0 0 0 26 6 AA‐338 0 0

27 0 AA‐331 27 0 BA‐428 0 0 0 0 0 0 0

28 0 AA‐332 28 0 BA‐432 0 0 0 0 0 0 0

29 0 AA‐340 29 0 BA‐449 0 0 0 0 0 0 0

30 0 AA‐357 30 0 BA‐458 0 0 0 0 0 0 0

0 31 0 BA‐464 0 0 0 0 0 0 0

0 32 0 BA‐479 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

AA BA SA, UR, DV AA BA SA, UR, DV AA BA SA, UR, DV

0 2 0

30 2 1
2 32 11 6 25 7

5 9 19 1 9 2
1 0 3

28 25 8
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LIST OF CONTROL CODES BY PROJECT PHASE

"SCOPE & BUDGET REVIEW" 

PROJECTS ‐ INCEPTION THROUGH DESIGN PHASES

"REQUESTED" 

1,2,3

All

2

BA BA
AA

BA
AA

AA

Monday, May 04, 2009 7:30:00 AM

"SCOPE & BUDGET REQUESTED" 

Item 1 Item 2 Item 3PriorityOn‐Hold PriorityOn‐Hold PriorityOn‐Hold
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12 11 3 2 5 0

1 6 AA‐213 1 1 BA‐280 1 1 SA‐049 1 6 AA‐309 1 2 BA‐300 0 1 6 AA‐270 0 1 6 SA‐058

2 6 AA‐280 2 1 BA‐281 2 1 SA‐054 0 2 1 BA‐301 0 2 6 AA‐306 0 2 6 SA‐062

3 6 AA‐307 3 3 BA‐404 3 2 SA‐068 0 3 6 BA‐312 0 3 6 AA‐318 0 0

4 6 AA‐333 4 3 BA‐405 0 0 4 6 BA‐429 0 0 0 0

0 5 3 BA‐412 0 0 0 0 0 0 0

0 6 3 BA‐463 0 0 0 0 0 0 0

0 7 3 BA‐470 0 0 0 0 0 0 0

0 8 3 BA‐471 0 0 0 0 0 0 0

0 9 6 BA‐132 0 0 0 0 0 0 0

0 10 6 BA‐139 0 0 0 0 0 0 0

0 11 6 BA‐140 0 0 0 0 0 0 0

0 12 6 BA‐141 0 0 0 0 0 0 0

0 13 6 BA‐142 0 0 0 0 0 0 0

0 14 6 BA‐145 0 0 0 0 0 0 0

0 15 6 BA‐416 0 0 0 0 0 0 0

0 16 6 BA‐420 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 4 0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

1 7 AA‐281 1 1 BA‐356 1 3 IA‐010 0 0 0 0 0 0

0 0 2 3 SA‐047 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

AA BA SA, UR, DV AA BA SA, UR, DV AA BA SA, UR, DV

A 0 0 0
A 4 A 8 1 2 3 0
R 1 A 8 A 3 2 0 0 0
R 0 R 1 A 0 0 2

R 0 R 2
R 0

PriorityOn‐Hold

Other

AA
BA

Other

BA
Other Other

Other

AA

AA AA
BA BA

"REJECTED SCOPE & BUDGET" 

BABA
AA

Other
BA

Other Other

LIST OF CONTROL CODES BY PROJECT PHASE

PROJECTS ‐ INCEPTION THROUGH DESIGN PHASES

BA
AA

AA AA

Item 4b

7:30 AM

"IN DESIGN""APPROVED SCOPE & BUDGET"  "WAITING DESIGN"

Item 5bItem 5aItem 4a PriorityOn‐Hold Priority

Monday, May 04, 2009

On‐Hold PriorityOn‐Hold
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3 0 1 2 0 2

1 6 AA‐253 1 6 BA‐287 0 0 1 1 BA‐169 0 0 1 2 BA‐309 0

0 2 6 BA‐343 0 0 2 3 BA‐382 0 0 2 3 BA‐377 0

0 0 0 0 3 6 BA‐192 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

AA BA SA, UR, DV AA BA SA, UR, DV AA BA SA, UR, DV

0 A 0 0
1 0 A 0 A 2 0 2

2 0 R 0 R 1 A 0 0 0
0 R 0 R 0 A 0 0

R 0 R 0
R 0Other

AA

Other

BA

BA
Other Other

AA
BA

Other

Item 7b On‐Hold Priority

AA
BA

"REJECTED DESIGN & ESTIMATE" 

AA
BA

Other

AA AA

AA

AA

Other Other
BA BA BA

LIST OF CONTROL CODES BY PROJECT PHASE 7:30 AM

"DESIGN & ESTIMATE SUBMITTED" "APPROVED by AVC ‐ FM"

Item 8aItem 7aItem 6

"APPROVED DESIGN & ESTIMATE" 

PriorityOn‐Hold PriorityOn‐Hold PriorityOn‐Hold

Monday, May 04, 2009

PROJECTS ‐ INCEPTION THROUGH DESIGN PHASES PROJECTS ‐ BIDDING PHASE
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0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

AA BA SA, UR, DV AA BA SA, UR, DV AA BA SA, UR, DV

0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0

AA AA AA
BA BA BA

BA

Other Other Other
Other Other Other

BA BA
AA AA AA

LIST OF CONTROL CODES BY PROJECT PHASE 7:30 AM

PriorityOn‐HoldItem 8dItem 8cItem 8b

"FM SCHEDULING" "JOC SCHEDULING"  "BIDDING"

PriorityOn‐Hold PriorityOn‐Hold

Monday, May 04, 2009

PROJECTS ‐ BIDDING THROUGH CONSTRUCTION & PUNCH LIST PHASES
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12 89 0 13

1 1 AA‐148 1 1 BA‐057 1 3 IA‐011 1 1 AA‐271 1 1 BA‐053 1 1 SA‐048

2 1 AA‐203 2 1 BA‐128 2 1 SA‐052 2 1 AA‐328 2 1 BA‐269 0

3 1 AA‐256 3 1 BA‐193 3 1 SA‐053 0 3 1 BA‐323 0

4 1 AA‐266 4 1 BA‐212 4 1 SA‐057 0 4 1 BA‐385 0

5 1 AA‐323 5 1 BA‐223 5 3 SA‐065 0 5 3 BA‐415 0

6 1 AA‐325 6 1 BA‐227 6 3 SA‐070 0 6 3 BA‐451 0

7 1 AA‐336 7 1 BA‐231 7 3 SA‐081 0 7 3 BA‐452 0

8 3 AA‐346 8 3 BA‐235 8 3 UR‐011 0 8 3 BA‐454 0

9 3 AA‐355 9 1 BA‐250 0 0 9 3 BA‐455 0

10 3 AA‐359 10 1 BA‐254 0 0 10 3 BA‐465 0

11 3 AA‐360 11 1 BA‐265 0 0 0 0

12 3 AA‐361 12 1 BA‐266 0 0 0 0

13 6 AA‐259 13 1 BA‐267 0 0 0 0

14 6 AA‐265 14 1 BA‐270 0 0 0 0

15 6 AA‐305 15 1 BA‐278 0 0 0 0

16 6 AA‐351 16 2 BA‐282 0 0 0 0

17 6 AA‐356 17 1 BA‐283 0 0 0 0

18 6 AA‐362 18 1 BA‐290 0 0 0 0

0 19 1 BA‐292 0 0 0 0

0 20 1 BA‐294 0 0 0 0

0 21 1 BA‐295 0 0 0 0

0 22 2 BA‐298 0 0 0 0

0 23 2 BA‐299 0 0 0 0

0 24 2 BA‐307 0 0 0 0

0 25 1 BA‐320 0 0 0 0

0 26 1 BA‐324 0 0 0 0

0 27 1 BA‐326 0 0 0 0

0 28 1 BA‐328 0 0 0 0

0 29 3 BA‐348 0 0 0 0

0 30 1 BA‐355 0 0 0 0

0 31 1 BA‐363 0 0 0 0

0 32 1 BA‐365 0 0 0 0

0 33 1 BA‐370 0 0 0 0

0 34 1 BA‐371 0 0 0 0

0 35 1 BA‐372 0 0 0 0

0 36 1 BA‐375 0 0 0 0

0 37 3 BA‐378 0 0 0 0

0 38 3 BA‐388 0 0 0 0

0 39 3 BA‐391 0 0 0 0

0 40 3 BA‐397 0 0 0 0

0 41 3 BA‐398 0 0 0 0

0 42 3 BA‐399 0 0 0 0

0 43 3 BA‐400 0 0 0 0

0 44 3 BA‐401 0 0 0 0

0 45 3 BA‐402 0 0 0 0

0 46 3 BA‐403 0 0 0 0

0 47 3 BA‐407 0 0 0 0

0 48 3 BA‐408 0 0 0 0

0 49 3 BA‐409 0 0 0 0

0 50 3 BA‐410 0 0 0 0

0 51 3 BA‐411 0 0 0 0

0 52 3 BA‐417 0 0 0 0

0 53 3 BA‐418 0 0 0 0

0 54 3 BA‐419 0 0 0 0

0 55 3 BA‐431 0 0 0 0

0 56 3 BA‐437 0 0 0 0

0 57 3 BA‐438 0 0 0 0

0 58 3 BA‐439 0 0 0 0

0 59 3 BA‐447 0 0 0 0

0 60 3 BA‐453 0 0 0 0

0 61 3 BA‐456 0 0 0 0

0 62 3 BA‐460 0 0 0 0

0 63 3 BA‐461 0 0 0 0

0 64 3 BA‐462 0 0 0 0

0 65 3 BA‐473 0 0 0 0

0 66 3 BA‐477 0 0 0 0

0 67 1 FM‐000 0 0 0 0

0 68 1 FM‐000 0 0 0 0

0 69 1 FM‐002 0 0 0 0

0 70 6 BA‐342 0 0 0 0

0 71 6 BA‐349 0 0 0 0

0 72 6 BA‐423 0 0 0 0

0 73 6 BA‐459 0 0 0 0

0 74 6 BA‐467 0 0 0 0

0 75 6 BA‐474 0 0 0 0

AA BA SA, UR, DV AA BA SA, UR, DV

255 Total Priority

12 2 71 Priority AA

6 69 0 10 161 Priority BA

6 8 0 1 23 Priority Others

0 0 61 Non‐PriorityOther
BA

AA AA
BA Other

AA
BA

Other
BA

AA

Other

"PUNCH LIST""IN CONSTRUCTION"

PriorityOn‐Hold PriorityOn‐Hold

7:30 AMMonday, May 04, 2009LIST OF CONTROL CODES BY PROJECT PHASE

Item 10Item 9

PROJECTS ‐ BIDDING THROUGH CONSTRUCTION & PUNCH LIST PHASES


