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Goal 1 - Continuously Improve Operation of Campus Facilities   

Goal 2 - Create a Reliable and Sustainable Physical Infrastructure  
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Facilities Management  

…Creating a Campus of Distinction 



GOAL #1 

Continuously Improve 
Operations of Campus 

"In business, words are 

words, explanations are 

explanations, promises are 

promises, but only 

performance is reality."  

 

-- Harold Geneen, industrialist  

 

 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #1 – Continuously Improve Operations of Campus Facilities 
Objective: 1.1: Improve Labor Availability 
Tactic: 1.1.1: Maintain “Wrench” Time at 70% 
 

 

ACTION PLAN 

 

• Actions Planned 

 

   1 –  Continue to stress accurate reporting and recording of employee’s time. 

  a)  Meet with shop supervisor and PA’s to review. 

  b)  Stress importance with all employees. 

     c)  Get supervisors out “in the field”  

  d)  Review white sheets in detail. 

   2 – Get employees out of the shop. 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #1 – Continuously Improve Operations of Campus Facilities 
Objective: 1.1: Improve Labor Availability 
Tactic: 1.1.1: Maintain “Wrench” Time at 70% 
Measure:  Hours (total hours charged to work requests divided by total hours recorded) 
  
Lead: Facilities Operations 
Balanced Scorecard Category: Internal Business Process 

Lead 

F. O. 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 

 
GOAL #1 – Continuously Improve Operations of Campus Facilities 
Objective: 1.2: Improve Logistics Efficiency 
Tactic: 1.2.1: Improve Non-stock on-time delivery to 95% 
Tactic: 1.2.2: Reduce Average Non-stock Requisition to Receipt Time to 3.5 Days 

ACTION PLAN 
 

• Actions Planned 

 

1 – Continue to add items that have been ordered repeatedly as non-stock items to stock as 
order-on-request items (carried at an inventory level of “zero” but pre-sourced for faster 
ordering and delivery).   

2 – Specifically track long lead items and spikes in usage (historically the main causes for 
inability to fill). 

3 – Continue to monitor and reduce Requisition to PO processing time.  

4 – Continue to send out daily reminders for approvals. 

5 – Continue to push SDI Punch-out.  
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 

 
GOAL #1 – Continuously Improve Operations of Campus Facilities 
Objective: 1.2: Improve Logistics Efficiency 
Tactic: 1.2.1: Improve Non-stock on-time delivery to 95% 
Measure: Percent of non-stock orders received on or before delivery due date (SDI Key Performance Indicator (KPI)) 
 
Lead: Facilities Operations 
Balance Scorecard Category: Internal Business Process 
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F. O. 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 

 
GOAL #1 – Continuously Improve Operations of Campus Facilities 
Objective: 1.2: Improve Logistics Efficiency 
Tactic: 1.2.2: Reduce Average Non-stock Requisition to Receipt Time to 3.5 Days 
Measure: Average Days from requisition to receipt (SDI KPI – Non-stock Requisition to Receipt Time) 
 
Lead: Facilities Operations 
Balance Scorecard Category: Internal Business Process 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 

 
GOAL #1 – Continuously Improve Operations of Campus Facilities 
Objective: 1.3: Improve Work Request Process 
Tactic: 1.3.1: Decrease Number of Work Orders Over 14 Days Old by 15% 
Tactic: 1.3.2: Decrease Work Request Cycle Time by 10% 
Measure: Hours from Work Request Submitted to Work Complete (APPA Benchmark) 
 

ACTION PLAN 

• Actions Planned 

 

1 – Continue to build PM Program to cover all equipment and buildings. 

3 – Continue increasing predictive maintenance measures as funds permit. 

4 – Continue review of reactive work requests for routine services that should be moved to 
“scheduled services,” or PM. 

5 – Emphasize Facilities Operations OP-16 Timely and Accurate Handling/Processing of WRs. 

6 – UPA and Managers to monitor 14 day report; weekly meeting to review. 
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F. O. 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 

 
GOAL #1 – Continuously Improve Operations of Campus Facilities 
Objective: 1.3: Improve Work Request Process 
Tactic: 1.3.1: Decrease Number of Work Orders Over 14 Days Old by 15% 
Measure: Number of open reactive work orders over 14 Days from request (excluding scheduled work orders) 
 

Lead: Facilities Operations 
Balance Scorecard Category: Customer Perspective 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 

 
GOAL #1 – Continuously Improve Operations of Campus Facilities 
Objective: 1.3: Improve Work Request Process 
Tactic: 1.3.2: Decrease Work Request Cycle Time by 10% 
Measure: Hours from Work Request Submitted to Work Complete (APPA Benchmark) 
 

Lead: Facilities Operations 
Balance Scorecard Category: Customer Perspective 

10 

STATUS 
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GOAL #1 – Continuously Improve Maintenance  and  Operations  
 
Objective:   1.1: Improve BES Processes 
Tactic 1.1.1:   Achieve APPA Level 2 in 98% of Buildings 

ACTION PLAN 

• Actions Completed 

– Solomon Franklin attended Janitor University, “ManageMen” in Salt Lake City, Utah from 
October 7 – 11, 2013 

– BES Re-Org Study underway 

– All buildings not in renovation audited (self audit) 

– Changed chart to reflect summary data for last four quarters 

– Investigated CIMS/OS1 Certification (feasibility review) 

– Recommended outside audit of BES cleaning processes using OS1 and APPA Cleanliness Levels 

 

• Actions Planned 

– Proceed with outside audit of BES cleaning processes using OS1 and APPA Cleanliness Levels  

– Tabling event at each building for BES reorganization, supervisors, managers, and BES office 
staff to meet all Building Liaisons by 12/31/14 

– Continue quarterly self audits 

– Survey In-state peers on Organizational Structure and shift schedule 

– Conference call with In-state peers    

11 

Lead 
BES 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #1 – Continuously Improve Operation of Campus Facilities 
 
Objective:  1.4: Improve BES Processes 
Tactic 1.4.1: Achieve APPA Level 2 in 98% of Buildings 
Measure:  Percentage of buildings meeting APPA Level 2 cleanliness standards during quarterly inspection (APPA Benchmark) 
 
Balanced Scorecard Category:  Customer Perspective 

Lead 
BES 
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STATUS 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 

 
GOAL #1 – Continuously Improve Operation of Campus Facilities 
Objective:  1.5: Improve Facility Systems Reliability 
Tactic: 1.5.1: Improve Completion of Preventative Maintenance Work Requests to 90% 
Tactic: 1.5.2: Decrease number of Unscheduled Equipment Replacement Projects to less than 2 incidents per quarter 
Tactic: 1.5.3: Fewer than 5 unscheduled outages per quarter 
Tactic: 1.5.4: Improve Ratio of Preventive/Predictive work requests to reactive request to 50% 

ACTION PLAN 

 

• Actions Planned 

 

1 – Continue to inventory and update equipment lists. 

2 – Complete conversion from old PM Module to new PM Module.  UPA and 
Managers to monitor status. 

2 – Closer monitoring of PM completions by Supervisors and Managers.  

3 – Continue expansion of PM Program and predictive maintenance program. Work 
with key customers. 

4 – Prepare program for major equipment repairs and replacement. 

5 – Review system projects identified on the R&R list and prioritize. Indicate urgency 
and recommend future funding dates. 

6 – Continue to monitor equipment; swiftly and accurately report outages. 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 

 
GOAL #1 – Continuously Improve Operations of Campus Facilities 
Objective:  1.5: Improve Facility Systems Reliability 
Tactic: 1.5.1: Improve Completion of Preventative Maintenance Work Requests to 90% 
Measure: Percentage of Preventive Maintenance Work Requests Completed (Completed divided by Total Completed + Cancelled + Rejected) 

 
Lead: Facilities Operations 
Balance Scorecard Category: Internal Business Process 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 

 
GOAL #1 – Continuously Improve Operations of Campus Facilities 
Objective:  1.5: Improve Facility Systems Reliability 
Tactic: 1.5.2: Decrease number of Unscheduled Equipment Replacement Projects to less than 2 incidents per quarter 
Measure: Number of Unscheduled Equipment Replacement Projects 

 
Lead: Facilities Operations 
Balance Scorecard Category: Internal Business Process 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 

 
GOAL #1 – Continuously Improve Operations of Campus Facilities 
Objective:  1.5: Improve Facility Systems Reliability 
Tactic: 1.5.3: Fewer than 5 unscheduled outages per quarter 
Measure:  Number of Occurrences (Electric, Water, Sewer, HVAC, Roofs, Roads measured separately) 
 
Lead: Facilities Operations 
Balance Scorecard Category: Customer Perspective 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 

 
GOAL #1 – Continuously Improve Operations of Campus Facilities 
Objective:  1.5: Improve Facility Systems Reliability 
Tactic: 1.5.4: Improve Ratio of Preventive/Predictive work requests to reactive request to 50% 
Measure: Percentage (Number of completed reactive work requests divided by total number of completed work requests including PM and 
Predictive work requests) (APPA Benchmark) 

 
Lead: Facilities Operations 
Balance Scorecard Category: Customer Perspective 
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GOAL #2 

Create a Reliable and Sustainable 
Physical Infrastructure 

"People with goals 

succeed because they 

know where they're going"  

 

-- Earl Nightingale, 

Motivational Speaker  



FM Prioritized Projects – FY14 
1. ARCHIBUS Upgrade – User Views/Reports Fixes In Process 

2. Space GA Reports – In Process 

3. Space Data Clean Up – Not Started 

4. Design & FBO Enhancements – In Process 

5. FM Surveys – Not Started 

6. ImageNOW Document Management – In Process 

7. Real Estate Module – In Process 

8. Facilities Condition Assessment Program (FCAP) – In Process 

9. CRDM Enhancements – In Process 

10. FBO Accounting Upgrades – Not Started 

11. LockShop Enterprise Data Assistant (EDA)  – In Process 

12. BES Enterprise Data Assistant (EDA) Asset Management  - On Hold; Project will 
resume in February to 

13. BAS LDAP Upgrade & Security Enhancements – Funding/POs Generated 

14. ARCHIBUS Key Management – Not Started 

15. WO Hot Work Permit Form/Utility – Not Started 

16. Campus Map Portal – Not Started 19 
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FY 14 Project Schedule 



Lead 

FIS 

GOAL #2 – Create a Reliable and Sustainable Physical Infrastructure  
 
Objective:  2.1      Maximize Facilities Management Effectiveness and Efficiency through Information Technology 
Tactic:  2.1.1    Complete 40% of the Facilities Management Five-Year Technology Plan 

ACTION PLAN 

Actions Planned: 

1. Recruit and Hire GIS Developer position by March 2014, which will 
bring FIS staffing to 100%. 

2. Finalize BAS upgrade/LDAP projects by June 6, 2014. 

3. Launch FCAP module for FO testing & use by 28Feb2014.  

4. Complete 100% of Testing for Lockshop EDA project by 28Feb2014. 

5. First set of ARCHIBUS Training videos and new documentation to be 
available via Moodle April 1st. 
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Facilities Management Strategic Planning Session –  Second Quarter  FY 2014 
 
GOAL #2 – Create a Reliable and Sustainable Physical Infrastructure  
 
Objective:  2.1      Maximize Facilities Management Effectiveness and Efficiency through Information Technology 
Tactic:  2.1.1    Complete 40% of the Facilities Management Five-Year Technology Plan 
Measure:  Percent Completion of Five-Year Technology Projects 
 Based upon Cumulative Average of Project Completion   
 
Balanced Scorecard Category: Internal Business Processes 

Lead 

FIS 

STATUS 



Facilities Management Strategic Planning Session –  Second Quarter  FY 2014 
 

GOAL #2 – Create a Reliable and Sustainable Physical Infrastructure  
 

Objective:  2.1      Maximize Facilities Management Effectiveness and Efficiency through Information Technology 
Tactic:  2.1.1    Complete 40% of the Facilities Management Five-Year Technology Plan 
Measure:  Percent Completion of Five-Year Technology Projects 
 Project Status Completion Percentage 
 
Balanced Scorecard Category: Internal Business Processes 

Lead 

FIS 
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New Improvements 

• Reduce and Eliminate Paper Processes – Requires interface assistance with FIS: 
 Convert Scope & Budget to format in ARCHIBUS similar to Estimating Workbook – Including all Timeline and Audit documents.  

 Timeline:  FY14 QTR 3 - FY15 QTR 2 
 Convert current Excel Purchase Requisition (PR) to ARCHIBUS PR, and Convert current Excel Timeline to MS Project style chart.   

 Timeline:  FY15 QTR 1 - FY15 QTR 4 
 Link Project Folders to ARCHIBUS for document reviews and access.  

 Timeline:  FY15 QTR 1 - FY15 QTR 4 
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ACTION  PLANS  FOR  IMPROVEMENT 

Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #2 – Create a Reliable and Sustainable Physical Infrastructure  
 
Objective: 2.2: Improve Informal Project Design and Construction Process 
 
Lead: Design Services 
Balanced Scorecard Category: Internal Business Process 

• Customer Orientation for Design Services Processes and ARCHIBUS Design Services Project Management: 
 Customer meet and greet to help our Customers understand our processes – Project entry, approvals, timelines, SCO, etc. 

 Timeline:  FY15 QTR 1 - FY15 QTR 4 
 Project Priority List to include new column designating “true” Customer.  

 Timeline:  FY15 QTR 1 - FY15 QTR 4 

Tactic 2.2.1:    95% of All Construction Projects Meet Scheduled Beneficial Occupancy Date (BOD) 
Measure:    Percentage (Number of Construction Projects completed on or before delivery date divided by total number of project completed.) 
 
Tactic 2.2.2:    Increase Project Capacity by 10 projects per year 
Measure:    Number of Projects Completed (Annual Goal)  - Currently: HIDDEN 

• Panel Board Worksheets:   
 Implement master worksheets for electrical panels across campus as projects develop showing current and future panel loads 

and develop database allowing better decisions for future projects and maintenance on campus. 

• Continue ongoing efforts to assign Classroom Capacity and provide egress information per building: 

Ongoing Improvements 

• Develop and Implement new Customer Survey by end of 2nd QTR  –  FY15 
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ACTION  PLANS  FOR  IMPROVEMENT 

IMPLEMENTED  ACTIONS  AND  PLANS 

• Implement process updates based on four committee recommendations identified during 1st Quarter FY-2013: 
 1.  Streamline Processes   3.  Develop new Customer Survey 
 2.  Under $30K Contracts (Complete)  4.  Increase African American HUB usage 
 
 
• Continue ongoing efforts to assign Classroom Capacity and providing egress information per individual buildings:  

   Driven by building and project needs. 

• Establish proven steps to beneficial occupancy via Customer and departmental meetings.  Ongoing. 
 
 

• Customer involvement with project Punch List process.  Ongoing    

Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #2 – Create a Reliable and Sustainable Physical Infrastructure  
 
Objective: 2.2: Improve Informal Project Design and Construction Process 
 
Balanced Scorecard Category: Internal Business Process 

Ongoing Improvements 



QUARTERLY 

REVIEW
No. Of Projects 

Projects Occupied 

by scheduled date

Projects not 

Occupied by 

scheduled date

Percent

FY '09 115 100 15 87.0%

FY '10 182 168 14 92.3%

FY '11 224 200 24 89.3%

FY '12 240 231 9 96.3%

FY '13 139 134 5 96.4%

QTR 1 31 30 1 96.8%

QTR 2 45 42 3 93.3%

QTR 3 0 0 0 0.0%

QTR 4 0 0 0 0.0%

FY '14 STATUS 76 72 4 94.7%

95% of All Construction Projects Meet Scheduled                           

Beneficial Occupancy Date (BOD)

STATUS
94.7%

GOAL
95.0%

Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #2 – Create a Reliable and Sustainable Physical Infrastructure  
 
Objective: 2.2: Improve Informal Project Design and Construction Process 
Tactic 2.2.1:    95% of All Construction Projects Meet Scheduled Beneficial Occupancy Date (BOD) 
Measure:    Percentage (Number of Construction Projects completed on or before delivery date divided by total number of project completed.) 
  
Balanced Scorecard Category: Internal Business Process 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #2  -  Create a Reliable and Sustainable Physical Infrastructure  
 
Objective 2.3: Develop a Comprehensive Capital Renewal/Deferred Maintenance (CRDM) Program 
Tactic 2.3.1:  Improve the Facilities Condition Index (FCI) for buildings on campus by 5% NLT 06/15. 
Measure:  Average Building FCI for campus 
  
Lead: Facilities Planning 
Balanced Scorecard Category: Internal Business Process 
 

28 

STATUS 

ACTION PLAN 

• Actions Planned: 

o Complete CRDM update including revision of SOP by May 2014. 

o Complete Phase 2, CRDM, for FCI capability (FIS) by October 2014. 

o Determine O/A Draft FCI of buildings by December 2014. 

o Recommend a plan/ prioritize projects to improve FCI by 

       5% by end of FY 2015 by March 2015. 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #2  -  Create a Reliable and Sustainable Physical Infrastructure  
 
Objective 2.3: Develop a Comprehensive Capital Renewal/Deferred Maintenance (CRDM) Program 
Tactic 2.3.1:  Improve the Facilities Condition Index (FCI) for buildings on campus by 5% NLT end of FY 15. 
Measure:  Average Building FCI for campus 
  
Lead: Facilities Planning 
Balanced Scorecard Category: Internal Business Process 
 

Lead 

Facilities 

Planning 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #2  -  Create a Reliable and Sustainable Physical Infrastructure  
 
Objective 2.4: Improve Campus Space Planning and Utilization  
Tactic 2.4.1:    80% of Departments/Colleges within +/- 5% of System-wide space standards NLT June 2015. 
Measure:  Percentage of Departments/Colleges meeting System-wide space standards as measured in gross square feet (GSF occupied divided 
 by GSF required based on UNC System standards for each applicable room category) 
  
Lead: Facilities Planning 
Balanced Scorecard Category: Internal Business Process 
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STATUS 

ACTION PLAN 

• Actions Planned: 

o Complete space allocations/ inventory by room category in 
ARCHIBUS.  

      (Ongoing) 

o Compare inventory to standard and report % difference (Office 
inventory by June 2014; remainder by September 2014). 

o Recommend a plan/ prioritize projects to improve allocations to 
within 5% of the standard  

       by June 2015. 
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Planning 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #2  -  Create a Reliable and Sustainable Physical Infrastructure  
 
Objective 2.4: Improve Campus Space Planning and Utilization  
Tactic 2.4.1:    80% of Departments/Colleges within +/- 5% of System-wide space standards NLT end of FY 15. 
Measure:  Percentage of Departments/Colleges meeting System-wide space standards as measured in gross square feet (GSF occupied divided 
 by GSF required based on UNC System standards for each applicable room category) 
  
Lead: Facilities Planning 
Balanced Scorecard Category: Internal Business Process 
 

40% 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #2  -  Create a Reliable and Sustainable Physical Infrastructure  
 
Objective 2.5: Improve the Capital Planning and Design Process 
Tactic 2.5.1:     Develop Lifecycle cost analysis and funding process for capital projects (Action Plan only) 
  
Lead: Facilities Planning 
Balanced Scorecard Category: Internal Business Process 
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STATUS 

ACTION PLAN 

• Actions Planned: 

o Sustain current process of completing Operating Budget sheets  

      for new projects (ongoing) 

o Support Capital, when required, with further study related 

      to funding (ongoing) 
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Lead 

Capital 

GOAL #2 – Create a Reliable and Sustainable Physical Infrastructure 
 
Objective  2.5 Improve the Capital Planning and Design Process 
Tactic  2.5.2 90% of designers under contract within 120 days of the Project posting in CAPSTAT 
 2.5.3 90% of Designs complete by the scheduled completion date 
 2.5.4 90% of designs complete within design budgeted fee 
 
 
 
 ACTION PLAN 

• PMs, prior to executing the design agreement, arrange a meeting between capital projects, 
design team, and user group to plan / agree on a design production schedule to be reflected 
in the designer’s agreement. 

• Baseline (BL) schedules –  

– PMs to update the BL schedules when design agreements are received reflecting the 
contractual dates for each project phase.(design, bidding, construction). 

– PMs to communicate at project design meetings these design phase critical dates.   

– PMs must carry project datasheets with the accurate baselines dates to every project 
meeting. 

• PMs print project budget / financial sheets.  Have them on hand for all design meetings. PMs 
must know their project authorization, current source of funding, available balances. 

• Develop a standardized design meeting agenda and make budget, contingency, scope creep, 
and design production schedule required topics for updating the project team.   

• Report monthly to AVC FM status of changes relating to designer fees, scope creep, schedule 
misses, etc. 

• Protect contingency  limit uses for unforeseen conditions, inflation. 
33 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #2 – Create a Reliable and Sustainable Physical Infrastructure 
 
Objective  2.5 Improve the Capital Planning and Design Process 
Tactic  2.5.2 90% of designers under contract within 120 days of the Project posting in CAPSTAT 
Measure:   Percentage of designers under contract within 120 days. 
 
Balanced Scorecard Category:  Internal Business Process 

Lead 

Capital 
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Tactic Measurement for 2nd Quarter is  100% 
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Summary FY-13 14 3 6 33%

1st Qtr. FY-14 1 1 1 50%

2nd Qtr. FY-14 4 1  n/a 100%



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #2 – Create a Reliable and Sustainable Physical Infrastructure 
 
Objective  2.5 Improve the Capital Planning and Design Process 
Tactic  2.5.3 90% of designs complete by the scheduled completion date 
 
Measure:  Percentage of designs completed on or before the original completion time 
 
Balanced Scorecard Category:  Internal Business Process 

Lead 

Capital 
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Summary FY-13 3 1 75%

1st Qtr. FY-14 1 0 100%

2nd Qtr. FY-14 n/a n/a n/a



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #2 – Create a Reliable and Sustainable Physical Infrastructure 
 
Objective  2.5 Improve the Capital Planning and Design Process 
Tactic  2.5.4 90% of designs complete within design budgeted fee 
 
Measure:  Percentage of designs completed within the original design contract amount 
 
Balanced Scorecard Category:  Internal Processes 

Lead 

Capital 
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Status 

*Factors in budget  fee changes:  Owner changes scope, 
owner adds more scope, ADA compliances. 

Tactic Measurement is 54% 

 

Projects OC25 Initial Contract
Final/Current 

Contract

PORTAL $2,466,950 $2,200,000 $2,290,200 -10.8% 4.1% 0

RDH Renovation $1,742,048 $1,981,410 $1,987,410 13.7% 0.3% 0

Res. Hall Ph XII $3,400,667 $2,733,245 $2,778,245 -19.6% 1.6% 0

Res. Hall Ph. XIII $3,081,868 $2,188,800 $2,188,800 -29.0% 0.0% 1

Res. Hall Ph. XIV $2,641,144 $0 $0 0.0% 0.0% 0

RUP IV $385,000 $484,162 0.0% 25.8% 0

Modular Office Bldg $60,440 $72,620 $72,620 20.2% 0.0% 1

Oak Hall Renovation $591,176 $531,000 $531,000 -10.2% 0.0% 1

Elm, Pine & Maple Reno. $908,068 $0 $0 0.0% 0.0% 0

Holshouser Hall Reno. $1,039,730 $1,165,000 $1,165,000 12.0% 0.0% 1

Sanford Hall Reno. $3,081,868 $2,188,800 $2,188,800 -29.0% 0.0% 1

Colvard Reno. $153,177 $243,070 $243,070 58.7% 0.0% 1

Kennedy 2nd Fl Reno.  $104,127 $104,127 #VALUE! 0.0% 1

Percentage 

of Projects 

within 

Design 

54%

Percent 

Difference 

Between 

OC25 & 

Initial 

Contract

Percent 

Difference 

Between Initial 

& Final 

Contract

Completed 

Within 

Design 

Budget      

(1=yes, 0=no)



Lead 

Capital 

GOAL #2 – Create a Reliable and Sustainable Physical Infrastructure 
 
Objective  2.6 Improve the Capital Construction Process 
Tactic 2.6.1 90% of capital construction Projects completed on time 
 2.6.2 95% of Capital Projects completed within the original construction contract amount or  
  Guaranteed Maximum Price (GMP) plus 3% new construction 5% renovation (contingency) 
 
 

ACTION PLAN 

• CMs keep baseline schedules current & refer to them regularly, focus on design and construction end 
dates. 

• PMs & CMs discuss schedule (baseline & current) with end users, designers & contractors  
– Use 3rd party construction scheduling consultant to evaluate contractor’s schedules 
– CMs dedicate a portion of each weekly construction meeting to compare 5-day look ahead with 

current construction schedule to make sure the two are in sync  
• Inform designers and contractors of each other’s contractual schedule dates 
• PMs & CMs maintain & print project budgets & account reports monthly (have at all project meetings) 
• PMs share budgets with AVC and end users. 
• Hold contingency for unforeseen conditions, project requirements, inflation, etc. 

– CMs schedule & facilitate systematic construction site visits with end users and FM staff 
– CMs communicate status of project contingency, change orders, etc. 

• Manage construction scope creep 
– PMs use alternatives during bidding process to identify basis project needs. 
– PMs & CMs refer to advance planning document/SD/DD deliverables when assessing a change item 

request. 
• Select qualified/experienced construction management teams 

– Field staff resumes need to identify similar projects (size, scale, complexity) experience and roles 
member played. 

– CMR Staffing proposals must clearly identify personnel with specific role and percentage of time to 
be assigned to our project (TBD is not acceptable). 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #2 – Create a Reliable and Sustainable Physical Infrastructure 
 
Objective  2.6 Improve the Capital Construction Process 
Tactic 2.6.1 90% of capital construction Projects completed on time 
 
Measure:  Percentage of construction projects completed on or before the contract completion date (CCD) 
 
Balanced Scorecard Category:  Customer Perspective 

Lead 

Capital 
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Tactic Measurement for 2nd Quarter is N/A  

Status 
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1st Qtr. FY-14 4 3 57%

2nd Qtr. FY-14 0 0 N/A



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #2 – Create a Reliable and Sustainable Physical Infrastructure 
 
Objective  2.6 Improve the Capital Construction Process 
Tactic  2.6.2 95% of Capital Projects completed within the original construction contract amount or  
  Guaranteed Maximum Price (GMP) plus 3% new construction 5% renovation (contingency) 
 
Measure:  Percentage of projects completed within the original contract amount or GMP plus 3% (contingency). 
 
Balanced Scorecard Category:  Internal Business Process 

Lead 

Capital 
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Status 

 
*Factors in contract $$ changes could include:  Owner changes in construction, unforeseen 
conditions, design omissions. 

Tactic is 
currently at 
90.9%.  
 Goal is 95% $0
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GOAL #3 

Foster a Customer Focused 
Organization 

“People don’t want to 

communicate with an 

organization or a computer.  

 

They want to talk to a real, live, 

responsive, responsible person 

who will listen and help them 

get satisfaction.” 

 

- Theo Michelson, State Farm 

Insurance 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #3  Foster a Customer Focused Organization  
  
Objective 3.1:   Continuously improve customer service/satisfaction 
Tactic 3.1.1:    Achieve overall FM customer satisfaction of 90% 
Measure:    Annual Customer Survey results:  Percentage of customers agreeing or strongly agreeing with the statement: “Overall 
  I am satisfied with the service I received from Facilities Management” 
  
Lead: Facilities Management Wide 
Balanced Scorecard Category: Customer Perspective 
 

• Customer Satisfaction Survey: Preliminary discussions with the Urban Institute have begun 
to update and administer for FY 13-14. Launches April 14, 2014; results available July, 2014 
– Note: Reviewed new APPA survey November 2013 - does not meet FM annual survey needs. Total of nine questions. 

 

• Customer Service Handbook: Update and remarket handbook. Summer 2014 

 

• FM External Communication Campaign: Creating a Campus of Distinction. Multiple 
marketing channels. Spring 2014 
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Lead 
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ACTION PLAN 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 

 
GOAL #3 – Foster a Customer Focused Organization 
Objective: 3.1: Continuously improve customer service/satisfaction 
Tactic: 3.1.2: Decrease the Number of Hot/Cold Calls by 20% 
Tactic: 3.1.4: 90% of Reactive Work Request Customers are satisfied or very satisfied 

ACTION PLAN 

• Actions Planned 

 

1 – Stay involved with performance of ESCO contract and ensure temperature policies are 
not sacrificed for energy conservation.  

2 – Ensure that Zones are checking BAS and monitoring conditions. 

3 – Continue to develop controls section and cross train with Zones. 

4 – Continue to work with Capital to get buildings commissioned and retro commissioned. 

5 – Ensure that we are following UNC Charlotte Temperature Control Policy. 

6 – Work with customers; educate them on the policy and monitor complaints for accuracy. 
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Lead 

F. O. 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 

 
GOAL #3 – Foster a Customer Focused Organization 
Objective: 3.1: Continuously improve customer service/satisfaction 
Tactic: 3.1.2: Decrease the Number of Hot/Cold Calls by 20% 
Measure: Number of Hot/Cold Calls submitted on work requests 
 
Lead: Facilities Operations 
Balance Scorecard Category: Customer Perspective 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #3 – Foster a Customer Focused Organization 
Objective: 3.1: Continuously improve customer service/satisfaction 
Tactic: 3.1.4: 90% of Reactive Work Request Customers are satisfied or very satisfied 
Measure: Percent satisfied or very satisfied on ARCHIBUS email Work Order Survey Results (to be updated) 
 
Lead: Facilities Operations 
Balance Scorecard Category: Customer Perspective 
 

Lead 

F. O. 

STATUS 
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Working to create Survey 



GOAL #4 

Recruit, Develop, and Retain 
Quality Employees 

"All growth depends upon activity. 

There is no development 

physically or intellectually without 

effort, and effort means work."  

 

-- Calvin Coolidge,  

 30th U.S. president  

 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #4  Recruit, Develop and Retain Quality Employees  
  
Objective 4.1:   Recruit a Qualified Workforce in a Timely Fashion 
Tactic 4.1.1:    Vacancy time of no longer than 80 calendar days – Nonexempt 
  Vacancy time of no longer than 120 calendar days - Exempt 
Tactic 4.1.2:    Reduce Number of Employees Terminated During Probationary Period to less than 5% 
 
Lead: Facilities Business Office 
Balanced Scorecard Category: Internal Business Process 
 

47 

Lead 

F. O. 

Lead 

FBO 

ACTION PLAN 

 
• Continue to monitor position vacancies and hiring processes to ensure 6- month abolishment threshold is not reached. 

(Ongoing) 
 
• Continue to develop resources that result in increased applicant pools.  To date, we are posting our positions (as 

appropriate) on additional free websites such as:  Learn 4 Good, Central Piedmont Community College, The Latin 
American Coalition, and The Job Network.  This should result in creating a more diverse and qualified pool of applicants 
for referral and selection. (Ongoing) 

 
• Ensuring all position descriptions/postings contains verbiage that request necessary communication skills, computer skills, 

English language comprehension skills and skills that demonstrate an employee’s ability to work/interact with others. 
(Ongoing) 
 

• Monitor timeframe of applicant referral to interview to hire.  Maintain communications with hiring supervisors requesting 
status updates.  Provide assistance as needed and/or request to keep the process moving. (Ongoing) 

 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #4  Recruit, Develop and Retain Quality Employees  
  
Objective 4.1:   Recruit a Qualified Workforce in a Timely Fashion 
Tactic 4.1.1:    Vacancy time of no longer than 80 calendar days – Nonexempt 
  Vacancy time of no longer than 120 calendar days - Exempt 
Tactic 4.1.2:    Reduce Number of Employees Terminated During Probationary Period to less than 5% 
 
Lead: Facilities Business Office 
Balanced Scorecard Category: Internal Business Process 
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Lead 

F. O. 

Lead 

FBO 

ACTION PLAN 

 
• Ensure targeted selection methods are consistently utilized. (Ongoing) 
 
• Provide assistance to hiring supervisors on appropriate verbiage when establishing selection and/or non-selection criteria 

in our postings and hiring proposals to ensure a quick turnaround on approvals of hiring proposals. (Ongoing) 
 
• With the new 24-Month Probationary Period, continue to monitor separation data that allows us to report employee 

turnover during the probationary period. (August 22, 2015) 

 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #4  Recruit, Develop and Retain Quality Employees  
  
Objective 4.1:   Recruit a Qualified Workforce in a Timely Fashion 
Tactic 4.1.1:    Vacancy time of no longer than 80 calendar days – Nonexempt 
  Vacancy time of no longer than 120 calendar days - Exempt 
Measure:    Days needed to fill vacant positions 
  
Lead: Facilities Business Office 
Balanced Scorecard Category: Internal Business Process 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #4  Recruit, Develop and Retain Quality Employees  
  
Objective 4.1:   Recruit a Qualified Workforce in a Timely Fashion 
Tactic 4.1.1:    Vacancy time of no longer than 80 calendar days – Nonexempt 
  Vacancy time of no longer than 120 calendar days - Exempt 
Measure:    Days needed to fill vacant positions 
  
Lead: Facilities Business Office 
Balanced Scorecard Category: Internal Business Process 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #4  Recruit, Develop and Retain Quality Employees  
  
Objective 4.1:   Recruit a Qualified Workforce in a Timely Fashion 
Tactic 4.1.2:    Reduce Number of Employees Terminated During Probationary Period to less than 5% 
 
Measure:    Percent Employees Terminated before end of probationary period 
  
Lead: Facilities Business Office 
Balanced Scorecard Category: Internal Business Process 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #4  Recruit, Develop and Retain Quality Employees  
  
Objective 4.2:   Improve Workforce Development 
Tactic 4.2.1:    Increase Supervisor/Manager Training to 40 hours/year 
Tactic 4.2.2:    Increase Employee Training to 20 hours/year 
 
Lead: Facilities Business Office 
Balanced Scorecard Category: Internal Business Process, Learning and Growth 
 

Lead 

FBO 

FM Academy 
Providing tools & skills to maximize human capital.  

FM-HR VISION: Hiring & Developing the Right People with the Right Skills to do the Right Jobs. 

ACADEMY MISSION: Provide the tools & skills to maximize human capital. 

FACILITIES MANAGEMENT: Develop a valued, well trained, motivated, & diverse workforce. 

BUSINESS AFFAIRS: Maximize Human Capital. 

STATUS 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #4  Recruit, Develop and Retain Quality Employees  
  
Objective 4.2:   Improve Workforce Development 
Tactic 4.2.1:    Increase Supervisor/Manager Training to 40 hours/year 
Tactic 4.2.2:    Increase Employee Training to 20 hours/year 
 
Lead: Facilities Business Office 
Balanced Scorecard Category: Internal Business Process, Learning and Growth 
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Lead 

F. O. 

Lead 

FBO 

ACTION PLAN 
FM ACADEMY 

 
FM Academy Development  

  - Identify areas for development & align with FM Values    

 - Working with Facilities Operations to determine OSHA required training   

 - Researching Leadership development opportunities    

Training Records Management 

 - Reminders to submit records     

 - Annual training targets (20 & 40 hours)     

Needs Assessment/Training Opportunities 

 - Researching Cultural awareness & Diversity training   

     - Vendor search     

 - Employee Relations 

  - Training on disciplinary documentation - In development 

 - Administrative Developmental Matrix - Rolled out, February 2014 

 - HVAC Developmental Matrix - In development 

 

                  Action Item                                

            
    

        



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #4  Recruit, Develop and Retain Quality Employees  
  
Objective 4.2:   Improve Workforce Development 
Tactic 4.2.1:    Increase Supervisor/Manager Training to 40 hours/year 
Tactic 4.2.2:    Increase Employee Training to 20 hours/year 
 
Lead: Facilities Business Office 
Balanced Scorecard Category: Internal Business Process, Learning and Growth 
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Lead 

F. O. 

Lead 

FBO 

ACTION PLAN 
FM ACADEMY 
 

TRAINING    

Technical (on-site delivery) 

– VFD Training      July 2013 

– Pump Repair & Maintenance                                                                          December 2013  

– PLCs for Non-programmers       February 2014 

– EPA 608 Technician Certification Exam    (TBD) 

          “Mini-Series” training sessions (partnership with Grainger)  

– ARC Flash Awareness     February 2013 

– LED lighting       September 2013 

– FIRE STOP       October 2013 

Safety Awareness 

– Supervisor Safety Talks       Ongoing, monthly 

– EH&S safety training     EH&S website 

Leadership 

– Supervisor Forum      Quarterly 

– SRAPPA Supervisor Toolkit workshop (UNCC hosting)   March 2014 

                  Action Item                                                                                                      Completed 

            
    

        



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #4  Recruit, Develop and Retain Quality Employees  
  
Objective 4.2:   Improve Workforce Development 
Tactic 4.2.1:    Increase Supervisor/Manager Training to 40 hours/year 
Measure:    Average Hours of Training completed by Supervisors and Managers 
 
Lead: Facilities Business Office 
Balanced Scorecard Category: Internal Business Process, Learning and Growth 
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Lead 

FBO 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #4  Recruit, Develop and Retain Quality Employees  
  
Objective 4.2:   Improve Workforce Development 
Tactic 4.2.2:    Increase Employee Training to 20 hours/year 
Measure:    Average Hours of Training completed by front line employees 
 
Lead: Facilities Business Office 
Balanced Scorecard Category: Internal Business Process. Learning and Growth 
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Actual = 2619.65 hrs (68%) 
--------------------------- 

Actual YTD 
2619.65 hrs (34 %)  

1,356.4 hrs 

2619.65 hrs 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #4  Recruit, Develop and Retain Quality Employees  
  
Objective 4.3:   Create and Maintain a Quality Work Environment 
Tactic 4.3.1:    90% of Employees satisfied or very satisfied working in FM 
Tactic 4.3.2:    87% of Employees satisfied or very satisfied in each unit of FM 
 
Lead: Facilities Business Office 
Balanced Scorecard Category: Customer Perspective 
 

Actions Planned: 

 

• Directors should receive a copy for their review and for use in the development of action 
items – March 2014. 

• Improve practice instituted in November 2013 of meeting with BES and FO leadership  to 
develop schedules for their respective units to take survey at the UI computer lab – November 
2014. 

• Provide BES and FO with advance materials to present to their teams to show how the survey 
will be administered.  This may include screenshots or a sample question and answer format – 
November 2014.   
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #4  Recruit, Develop and Retain Quality Employees  
  
Objective 4.4:   Improve Employee Safety 
Tactic 4.4.1:    Reduce the number of reportable accidents by 20% 
Tactic 4.4.2:    98% of Mandatory Compliance Training completed annually 
 
Lead: FM Wide 
Balanced Scorecard Category: Innovation and Learning Perspective 
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Lead 

F. O. 

Lead 

FM Wide 

ACTION PLAN 

• Ongoing safety related activities to foster continuous awareness 
• Supervisor Safety Talks 
• FM Safety Fair 
• Safety Slogan Contest 
 

• Accident/Incident review for 2013 
• Accidents down  42% from 2012 
• Minor incidents down 86% from 2012 
 

•  Mandatory compliance training (OSHA) 
• F/O reviewing training needed 
• Reporting of training activities to be sent to FM-HR Staff Dev. Specialist 
 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #4  Recruit, Develop and Retain Quality Employees  
  
Objective 4.4:   Improve Employee Safety 
Tactic 4.4.1:    Reduce the number of reportable accidents by 20% 
Measure:    Number of Reportable Accidents (Measured by Calendar Year) 
 
Lead: FM Wide 
Balanced Scorecard Category: Innovation and Learning Perspective 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #4  Recruit, Develop and Retain Quality Employees  
  
Objective 4.4:   Improve Employee Safety 
Tactic 4.4.2:    98% of Mandatory Compliance Training completed annually 
Measure:    Percent of employees completing mandatory compliance training 
 
Lead: Facilities Business Office 
Balanced Scorecard Category: Innovation and Learning Perspective 
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Lead 

FM Wide 

FO studying required training and reporting structure 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #4  Recruit, Develop and Retain Quality Employees  
  
Objective 4.5:   Improve Workforce Performance (Action Plan Only) 
 
Lead: Facilities Business Office 
Balanced Scorecard Category: Innovation and Learning Perspective 
 

• Further development of FM Academy 

– Marketing Strategy 

– Content Development 

– Vendor Selection and Delivery 

 

• HVAC Matrix Development – F/O will recommend matrix team members and development 
work to begin in Feb  
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Lead 
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ACTION PLAN 



GOAL #5 

Promote Good Stewardship 

"The more positive you are 

when you think and work 

toward your goals, the faster 

you achieve them.” 

 

-- Brian Tracy, Speaker, Author, 

Consultant  

 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #5  Promote Good Stewardship  
  
Objective 5.1:   Promote Fiscal Responsibility 
Tactic 5.1.1:    100% of financial accounts within budget 
Tactic 5.1.2:    Increase Supplemental Funding to the Department by 10% annually 
Tactic 5.1.3:    Achieve Administrative cost/GSF ± 5% of APPA Average for Peer Institutions 
 
Lead: Facilities Business Office 
Balanced Scorecard Category: Financial Perspective 
 

• Result for the following submission is as follows: 

– NCAPPA Award for FM’s Recognition Program – Award request  supported by AVC and submitted; 
expect response in January 2014. 

• FY 2013 APPA Facilities Performance Indicators Survey was submitted on time.  The BETA 
report is expected to be available in late January/February, with the final report published in 
March 2014. 

• Recruitment for a new Procurement/Grants Specialist will begin in January 2014. 
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Lead 
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ACTION PLAN 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #5  Promote Good Stewardship  
  
Objective 5.1:   Promote Fiscal Responsibility 
Tactic 5.1.1:    100% of financial accounts within budget 
Measure:    Main Operating Fund Variance Report 
 
Lead: Facilities Business Office 
Balanced Scorecard Category: Financial Perspective 
 

64 

Lead 

F. O. 

STATUS 

Lead 

FBO 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #5  Promote Good Stewardship  
  
Objective 5.1:   Promote Fiscal Responsibility 
Tactic 5.1.2:    Increase Supplemental Funding to the Department by 10% annually 
Measure:    Percent increase in supplemental funding 
 
Lead: Facilities Business Office 
Balanced Scorecard Category: Financial Perspective 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #5  Promote Good Stewardship  
  
Objective 5.1:   Promote Fiscal Responsibility 
Tactic 5.1.3:    Achieve Administrative cost/GSF ± 5% of APPA Average for Peer Institutions 
Measure:    Administrative cost/GSF from annual APPA Facilities Performance Indicators Report 
  (APPA Benchmark) 
 
Lead: Facilities Business Office 
Balanced Scorecard Category: Financial Perspective 
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GOAL #5 – Promote Good Stewardship 
 
Objective:  5.1:  Promote Fiscal Responsibility 
Tactic  5.1.4: Achieve Custodial Costs/Student FTE Plus or Minus 5% of the APPA Average for Peer Institutions 
   (Internal UNC Peers = East Carolina) 
 (National Peers – Portland State University, University of New Mexico, University of Texas at San Antonio) 
 

ACTION PLAN 

• Actions Complete 

– Submitted square footage cleaned by BES to FBO for inclusion in the annual APPA survey 

– Requested one-time funds for supply chain management project 

– Installed hand dryers in Fretwell for pilot study 
 

• Actions Planned 

– February paper use count in Fretwell 

– Hand dryer survey (of building occupants) in Fretwell 

– Consider developing a BES strategic dashboard that tracks cost, quality, and process data 
points over time  

– Monitor and report custodial cost/student FTE on an annual basis using data from APPA 
survey 

– Supply chain management improvements (funding requested) 
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Avg. cost/student  = $217.99 

UNCC = 6.105% above 
average 

Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #5 – Promote Good Stewardship 

 
Objective:  5.1:  Promote Fiscal Responsibility 
Tactic 5.1.4  Achieve Custodial Costs/Student FTE ± 5% of APPA Average for Peer Institutions 
Measure: Administrative cost/GSF from annual APPA Facilities Performance Indicators Report.  
Measure: Custodial Costs/Student FTE from annual APPA Facilities Performance Indicators Report (APPA Benchmark)  

 
 
Balanced Scorecard Category:  Financial Perspective 

Lead 
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STATUS 

UNCC = 33.774% below 
SRAPPA average 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 

 
GOAL #5 – Promote Good Stewardship 
Objective: 5.1: Promote Fiscal Responsibility 
Tactic: 5.1.5: Achieve total Maintenance cost/GSF ± 5% of APPA Average for Peer Institutions 
Tactic: 5.1.6: Achieve total Landscape cost/acre ±  5% of APPA Average for Peer Institutions 
Tactic: 5.1.7: All Receipt Supported Funds Accounts have a positive balance at the end of the fiscal year 

ACTION PLAN 

• Actions Planned 

 

1 – Make sure that data submitted is correct. 

2 – Continue to look for opportunities to expand reimbursable PM work to level peaks and 
valleys. 

3 – Continue to look within our Facilities Operations Labor pool before going outside for 
additional staff support. 

4 – Continue to track Labor Services accounts with FO Leadership and work closely with FBO 
to improve processes. 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 

 
GOAL #5 – Promote Good Stewardship 
Objective: 5.1: Promote Fiscal Responsibility 
Tactic: 5.1.5: Achieve total Maintenance cost/GSF ± 5% of APPA Average for Peer Institutions 
Measure: Maintenance cost/GSF from annual APPA Facilities Performance Indicators Report (APPA Benchmark) 
 
Lead: Facilities Operations 
Balance Scorecard: Financial Perspective 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 

 
GOAL #5 – Promote Good Stewardship 
Objective: 5.1: Promote Fiscal Responsibility 
Tactic: 5.1.6: Achieve total Landscape cost/acre ±  5% of APPA Average for Peer Institutions 
Measure: Landscape cost/acre from annual APPA Facilities Performance Indicators Report (APPA Benchmark) 
 
Lead: Facilities Operations 
Balance Scorecard: Financial Perspective 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 

 
GOAL #5 – Promote Good Stewardship 
Objective: 5.1: Promote Fiscal Responsibility 
Tactic: 5.1.7: All Receipt Supported Funds Accounts have a positive balance at the end of the fiscal year 
Measure: Dollars in account at end of fiscal year 
 
Lead: Facilities Operations 
Balance Scorecard: Financial Perspective 
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GOAL #5 – Promote Good Stewardship 
 
Objective 5.2 Develop a Sustainable Campus 
Objective 5.2.2  Increase Percent of Solid Waste diversion on Campus to 45% by 2018 

ACTION PLAN 

• Waste Reduction and Recycling   

• Continue to conduct Waste audits for campus to determine amount of recyclables in waste stream 

• Continue zero waste efforts at final football game; begin working on changes and adjustments for next season. 

• C &  D  

• Continue collecting/tracking recycling information and acting as resource for contractors. 
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Facilities Management Strategic Planning Session – First Quarter FY 2014 
 
GOAL #5 – Promote Good Stewardship 
 
Objective  5.2 Develop a Sustainable Campus 
Tactic 5.2.1 Increase Recycling of Construction and Demolition Materials on Capital Projects to 80% of Total C&D Waste 
 
Measure:  Pounds of C & D waste recycled divided by total pounds of C & D waste 
 
Balanced Scorecard Category:  Innovation and Learning Perspective 

Lead 

Recycling 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #5 – Promote Good Stewardship 
 
Objective  5.2 Develop a Sustainable Campus 
Tactic 5.2.2 Increase Percent of Solid Waste diversion on Campus to 45% by 2018 
Measure:  Pounds of solid waste recycled, composted and reused annually divided by total solid waste  
 
Balanced Scorecard Category:  Innovation and Learning Perspective 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #5 – Promote Good Stewardship 
 
Objective: 5.2: Develop a Sustainable Campus 
Tactic 5.2.3:    Achieve Bronze rating on the Sustainability Tracking and Reporting System (STARS) NLT end of FY 15. 
Measure:    STARS points to achieve bronze rating   
  
Lead: Facilities Planning 
Balanced Scorecard Category: Innovation and Learning Perspective 
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STATUS 

ACTION PLAN 

• Achieve Bronze Rating for STARS by end of FY 15 

o Inventory STARS points and estimate current score and gaps by May 2014. 

o Draft plan to earn further credits to achieve Bronze rating by July 2014. 

o Document performance-based STARS credits (50%) by Oct. 2014. 

o Document descriptive/policy-based STARS Credits (50%) by January 2015.  

o File for rating in March 2015. 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #5 – Promote Good Stewardship 
 
Objective: 5.2: Develop a Sustainable Campus 
Tactic 5.2.3:    Achieve Bronze rating on the Sustainability Tracking and Reporting System (STARS) NLT end of FY 15.  
Measure:    STARS points to achieve bronze rating   
  
Lead: Facilities Planning 
Balanced Scorecard Category: Innovation and Learning Perspective 

10% 



Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #5 – Promote Good Stewardship 
 
Objective: 5.2: Develop a Sustainable Campus 
Tactic 5.2.4:    Implement 60% of the Campus Sustainability Plan best practices NLT end of FY 15. 
Measure:    Percent of Campus Sustainability Plan best practices implemented 
  
Lead: Facilities Planning 
Balanced Scorecard Category: Innovation and Learning Perspective 
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STATUS 

ACTION PLAN 

• Implement 60% of Recommended Sustainability Best Practices by end of FY 15. 

o Derive a list of Best Practices derived from Sustainability Plan and Climate 
Action Plans by March 2014. 

o Assess listed Best Practices for implementation stage and needs by May 
2014. 

o Draft plan to implement 60%  of Best Practices in <1 year by July 2014. 

o Draft plan to implement 90% of Best Practices in <5 years by December 
2014. 

o Document all fully implemented Best Practices by May 2015. 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #5 – Promote Good Stewardship 
 
Objective: 5.2: Develop a Sustainable Campus 
Tactic 5.2.4:    Implement 60% of the Campus Sustainability Plan best practices NLT end of FY 15. 
Measure:    Percent of Campus Sustainability Plan best practices implemented 
  
Lead: Facilities Planning 
Balanced Scorecard Category: Innovation and Learning Perspective 

20% 
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GOAL #5 – Promote Good Stewardship 
 
Objective  5.3 Conserve Natural Resources 
Tactics 5.3.1 Decrease Energy Usage 30% by FY2015 
 

ACTIONS TO REDUCE  CAMPUS 
ENERGY USAGE 

80 

• Performance Contract in construction 

• Will reduce campus consumption by another 4% 

• System Wide Lighting Performance Contract  - scheduled to go into 

construction April 2014 

• SAC Energy Upgrade  

• Continue retro-commissioning program  

• Exterior Lighting upgrades to LED  



Facilities Management Strategic Planning Session – 2nd QTR FY 2014 
 
GOAL #5 – Promote Good Stewardship 
 
Objective  5.3 Conserve Natural Resources 
Tactics 5.3.1  Decrease Energy Usage by 30% by FY2015 
 
Measure:  BTUs/GSF/Year consumed on campus 
 

Balanced Scorecard Category:  Financial Perspective 
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Facilities Management Strategic Planning Session – 2nd QTR  FY 2014 
 
GOAL #5 – Promote Good Stewardship 
 
Objective  5.3 Conserve Natural Resources 
Tactics 5.3.2 Decrease Water Usage by 20% by FY2010 
 
Measure:  Gallons/GSF/Year consumed on campus 
 

Balanced Scorecard Category:  Financial Perspective 

Lead 

Capital 
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Still need to reduce water usage to 
help preserve valuable resources  

Goal 43 Gal/GSF 
Actual 20 Gal/GSF 
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GOAL #5 – Promote Good Stewardship 
 
Objective 5.4:  Improve Historically Underutilized Businesses (HUB) Participation 
   Tactic 5.4.1:  12% HUB participation on 80% of Capital Projects  
   Tactic 5.4.2:   5% African American Participation on Capital Projects 
      
 
 
   
   
 

ACTION PLAN 

 Establish project specific HUB participation goals – ongoing 

 Identify scopes of work applicable to HUB availability - ongoing  

 Provide contact information for certified HUB firms that can bid scopes of 
work - ongoing 

 Develop guidance for doing business with UNC Charlotte - ongoing 

 Establish procedures for reviewing Good Faith Efforts documentation – 
completed  

 Review Good Faith Efforts documentation for compliance before awarding  

     1st tier subcontractor contracts – ongoing   

 Conduct/participate in events promoting education and outreach for HUB 
firms   

• Construction Meet & Greet – March 5, 2014 

• Opportunities 2014 – March 10, 2014 
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Facilities Management Strategic Planning Session – Second Quarter FY2014 
 
GOAL #5 – Promote Good Stewardship 
 
Objective:  5.4:  Improve Historically Underutilized Businesses (HUB) Participation 
Tactic 5.4.1:     12% HUB participation on 80% of Capital Projects  
Measure:      Number of Individual Capital Projects achieving 12% HUB participation divided into Total Projects Completed 
Lead:  Capital Projects  

Balanced Scorecard Category:  Financial Perspective 
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Facilities Management Strategic Planning Session –  Second Quarter FY2014 
 
GOAL #5 – Promote Good Stewardship 
 
Objective:  5.4:  Improve Historically Underutilized Businesses (HUB) Participation  
Tactic 5.4.2:    5% African American Participation on Capital Projects 
Measure:     Total Capital Dollars awarded to African American Contractors divided by Total Contract Dollars  
Lead:  Capital Projects  

Balanced Scorecard Category:  Financial Perspective 
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Facilities Management Strategic Planning Session – Second Quarter FY2014 
 
GOAL #5 – Promote Good Stewardship 
 
Objective: 5.4:  Improve Historically Underutilized Businesses (HUB) Participation 
Tactic 5.4.3:      15% overall HUB participation on Informal contracts $30,000 and above   
Measure:           Total Informal Contract Dollars awarded to HUB Contractors divided by Total Contract Dollars 
Lead:  Capital Projects 
Balanced Scorecard Category:  Financial Perspective 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #5 – Promote Good Stewardship 
 
Objective: 5.4: Improve Historically Underutilized Business (HUB) Participation 
 
Lead: Design Services 
Balanced Scorecard Category: Internal Business Process 
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Tactic 5.4.4:    13% overall HUB participation on informal projects below $30,000 including 3% African American 
Measure:    Total Percentage of HUB participation on all Informal Projects below $30,000 (Construction only) divided by Total Contracts 
 
Tactic 5.4.5:    3% African American participation on Informal projects below $30,000 
Measure:    Total African American contract dollars (Construction only) divided by Total Contract Dollars   

ACTION  PLANS  FOR  IMPROVEMENT 

IMPLEMENTED  ACTIONS  AND  PLANS 

• Design Services’ HUB participation improvement is currently focused on African American contractors & vendors. 
 

 

• All Coordinators are encouraged to reach out to new vendors for work on our Under $30K projects  -  Ongoing.  
 Project Coordinators review and discuss at our Design Services weekly Tuesday morning meetings.   
 Amanda acts as advisor for other Coordinators; providing new vendor contacts as they are vetted.  

 
• Continue to refine HUB reporting information for Strategic Planning  -  Ongoing. 

 
• Continue to work with FIS on reports for extracting project data from ARCHIBUS  -  Ongoing. 
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Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #5 – Promote Good Stewardship 
 
Objective: 5.4: Improve Historically Underutilized Business (HUB) Participation 
Tactic 5.4.4:    13% overall HUB participation on informal projects below $30,000 including 3% African American 
Measure:    Total Percentage of HUB participation on all Informal Projects below $30,000 (Construction only) divided by Total Contracts 
 
Lead: Design Services 
Balanced Scorecard Category: Internal Business Process 
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FY '09  $     996,756  $         40,894 4.1%

FY '10 1,452,202$   73,987$          5.1%

FY '11 3,924,102$   77,377$          2.0%

FY '12 2,878,027$   46,475$          1.6%

FY '13 2,891,003$   115,219$        4.0%
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QTR 2 446,800$    $12,325.00 2.8%
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FY '14 STATUS 1,048,626$  55,225$         5.3%

3% African American Participation

Informal Projects Below $30,000

Facilities Management Strategic Planning Session – Second Quarter FY 2014 
 
GOAL #5 – Promote Good Stewardship 
 
Objective: 5.4: Improve Historically Underutilized Business (HUB) Participation 
Tactic 5.4.5:    3% African American participation on Informal projects below $30,000 
Measure:    Total African American contract dollars divided by Total Contract Dollars 
 
Balanced Scorecard Category: Internal Business Process 
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