### Activity Name | BL Project Start | BL Project Finish | Start | Finish | % Complete
--- | --- | --- | --- | --- | ---
CD Production | 21-Nov-15 | 06-Apr-16 | 21-Nov-15 A | 06-Apr-16 A | 100%
CD Review by SCO | 11-Apr-16 | 02-Jun-16 | 11-Apr-16 A | 02-Jun-16 A | 100%
CD Review by ALL Shops | 07-Apr-16 | 07-Jun-16 | 07-Apr-16 A | 07-Jun-16 A | 100%
CD Review by CM@Risk | 01-Apr-16 | 30-Jun-16 | 01-Apr-16 A | 30-Jun-16 A | 100%
CD Exterior/Interior review | 07-Apr-16 | 05-Jul-16 | 07-Apr-16 A | 05-Jul-16 A | 100%
CD Final Approval- Milestone | | 15-Aug-16 | | 15-Aug-16 A | 100%
GMP Negotiations | 19-May-16 | 23-Jun-16 | 19-May-16 A | 28-Jun-16 A | 100%
Solict for Bid | 12-Sep-16 | 27-Oct-16 | 12-Sep-16 A | 27-Oct-16 A | 100%
Construction Baseline schedule approved | | 17-Jan-17 | | 14-Feb-17 A | 100%
Mock-up Panel | 29-Mar-17 | 29-Mar-17 | 01-Feb-17 A | 07-Feb-17 A | 100%
Keying Meeting | | 01-Jul-17 | | 31-Dec-17 | 0%
Construction Phase 1 - Denny | 19-Dec-16 | 14-Aug-17 | 19-Dec-16 A | 15-Dec-17 A | 100%
Construction Phase 2 - Macy/Barnard | 15-Aug-17 | 29-May-16 | 22-Aug-17 A | 05-Jun-18 A | 45.49%
Construction Phase 3 - Garinger/Winningham | 30-May-18 | 30-Dec-16 | 05-Jun-18 A | 06-Jan-19 A | 0%
Beneficial Occupancy Milestone - Denny | | 17-Nov-18 | | 05-Nov-18 | 0%
Beneficial Occupancy Milestone - Macy/Barnard | | 17-Nov-18 | | 05-Nov-18 | 0%
Beneficial Occupancy Milestone - Garinger/Winningham | | 15-Feb-19 | | 03-Feb-19 | 0%
Project Closeout Milestone | 16-Apr-19 | 02-Nov-15 | 02-Nov-15 A | 100%
Advertise for CM@Risk | 02-Nov-15 | | 08-Apr-16 | 06-Apr-16 A | 100%
Execute CM PreConContract- Milestone

#### Project Budget
- Original Authorization $500,000
- Current Authorization $21,000,000
- Budget $21,000,000

#### End User/Dept
- Occupants of Macy, Barnard, Denny, Garinger, and Winningham

#### SCO ID
- 13-11117-01

The project will also include mechanical, electrical, and plumbing upgrades to include, but not limited to, cooling tower repairs, air handling unit replacements, ductwork replacement/cleaning, branch wiring, transformer replacement, and the installation of a fire sprinkler system in Garinger, Barnard, Denny, Macy and Winningham. The project will also include ADA accessibility renovations, structural settling remediation, exterior window replacement, asbestos abatement, and interior finish upgrades.

#### Past 30-90 Days
- **Denny (Phase 1)**
  - Continued: EFS installation
  - BO received on December 15, 2017
  - Punchlist work continued (all life-safety items have been completed)

- **Macy and Barnard (Phase 2)**
  - Continued: demolition of MEP, asbestos abatement, MEP rough-ins
  - Met w/ lth Design Team to discuss the exterior cap flashing detail

#### 30-90 Day Look Ahead
- **Macy and Barnard (Phase 2)**
  - Continue: w/ lth above work
  - Begin: Window installation

#### Issues/Problems

#### Funding Source
- **Non-General Funds**
  - Amount $21,000,000