Activity Name | BL Project Start | BL Project Finish | Start | Finish | % Complete
--- | --- | --- | --- | --- | ---
City Signal Design | 30-Nov-19 A | 30-Sep-20 A | 100%
Utility Coordination | 31-Jan-18 A | 31-Aug-20 A | 100%
CD Production | 29-Dec-14 | 27-Apr-15 | 100%
City LD - 1st Review | 12-Mar-18 A | 11-Apr-18 A | 100%
City LD - 2nd Review | 04-Jun-18 A | 27-Jun-18 A | 100%
City LD - 3rd Review | 18-Dec-19 A | 13-Feb-20 A | 100%
City of Charlotte Approval Milestone | | | 07-Oct-20 | 0%
CD Review by SCO | 08-Jan-20 A | 02-Mar-20 A | 100%
CD Final Approval- Milestone | 31-Aug-15 | | 07-Oct-20 | 0%
Prepare GMP Contract & Submit to SCO | 30-Jul-20 A | 02-Oct-20 | 90%
SCO Review & Approve GMP Contract | 03-Oct-20 | 16-Oct-20 | 0%
Advertise for Bids | 01-Sep-15 | 30-Sep-15 | 11-Sep-20 A | 22-Oct-20* | 50%
Construction Baseline schedule approved | 29-Dec-15 | | 28-Nov-20 | 0%
Mock-up Panel | 29-Jan-16 | 29-Jan-16 | 29-Dec-20 | 0%
Construction Phase | 30-Nov-15 | 28-Nov-16 | 30-Oct-20* | 01-Mar-22 | 0%
Beneficial Occupancy Milestone | 28-Nov-16 | | 01-Mar-22 | 0%
Project Closeout Milestone | 27-Jan-17 | | 16-Mar-22 | 0%

End User/Dept: Campus

Scope:
- Reconfiguration of East Campus Entrance to include a signalized intersection at Cameron Blvd. and John Kirk Drive.
- Complete Improvements to Martin Village Road.

Past 30-90 Days:
- Received SCO approval to bid on Advertised for bids on 9/9
- Held prebid meeting on 9/22
- Received SCO Award Approval Letter dated 9/21
- Began work on GMP Contract assembly

30-90 Day Look Ahead:
- Receive City approval to bid.
- Execute GMP Contract
- Open bids on 10/22
- Negotiate SI/CMT contract.

Issues/Problems:
- Schedule has been impacted as a result of discussions with ADC owner and stormwater design.

Funding Source:

Non-General Funds: $5,536,825