**Activity Name** | **BL Project Start** | **BL Project Finish** | **Start** | **Finish** | **% Complete**
--- | --- | --- | --- | --- | ---
Authorization Milestone |  |  | 19-Nov-19 | 19-Nov-19 A | 100%
Advertise for Designer | 20-Nov-19 | 05-Dec-19 | 20-Nov-19 A | 05-Dec-19 A | 100%
Designer Selected Milestone+ | 04-Jan-20 | 17-Dec-19 A | 17-Dec-19 A | 100%
Design Contract Executed Milestone+ | 24-Feb-20 | 17-Feb-20 A | 17-Feb-20 A | 100%
CD Production | 05-Jan-20 | 04-Mar-20 | 18-Dec-19 A | 20-May-20 A | 100%
CD Final Approval- Milestone+ | 25-Apr-20 | 02-Jul-20 A | 02-Jul-20 A | 100%
Advertise for Bids | 20-Mar-20 | 18-Apr-20 | 02-Jul-20 A | 28-Jul-20 | 3.33%
Contract Execution Milestone | 03-Jun-20 | 06-Sep-20 | 06-Sep-20 | 0%
Construction Baseline Approved | 03-Jul-20 | 06-Oct-20 | 06-Oct-20 | 0%
Construction Phase | 04-Jun-20 | 17-Aug-20 | 07-Sep-20 | 20-Nov-20 | 0%
Certificate of Occupancy Milestone+ | 17-Aug-20 | 20-Nov-20 | 20-Nov-20 | 0%
Project Closeout Milestone+ | 16-Nov-20 | 19-Feb-21 | 19-Feb-21 | 0%

**Project Budget**
- Original Authorization $1,000,000
- Current Authorization $1,000,000
- Budget $450,000

**End User/Dept**
- Parking & Transportation Services

**Scope**
The project is for the expansion of Parking Lot 5A to include grading, paving, striping, lighting, and signage at a minimum. This project will be designed and constructed in accordance with provisions of SL 2007-546. Design will be coordinated with that of East Village Infrastructure's relocation of John Kirk Dr and Cameron Blvd and creation of the new Marting Village Connector Rd.

**Past 30-90 Days**
- Completed CD Design.
- Received SCO Approval to bid
- Revised CDs per Owner Comments

**30-90 Day Look Ahead**
- Advertise for bids on 7/2
- Hold Prebid Conference on 7/14.
- Bid Opening 7/28
- Execute CMT/SI contract from Open Ended List.

**Issues/Problems**
- Project has been delayed by plan revisions. Further delay will be incurred until the cost sharing details between EVI and 5A can be determined, pushing construction completion into the Fall 2020 semester.

**Funding Source**
- **Amount**
  - Non-General Funds $1,000,000