### Activity Name | BL Project Start | BL Project Finish | Start | Finish | % Complete
--- | --- | --- | --- | --- | ---
Advertise for Designer | 04-Dec-19 | 07-Jan-20 | 04-Dec-19 A | 07-Jan-20 A | 100%
Design Contract Executed- Milestone* | 10-Apr-20 | 27-May-20 A | 100%
Advertise for CM@Risk Milestone | 31-Jan-20 | 31-Jan-20 A | 0%
Advertise for CM@risk | 31-Jan-20 | 27-Feb-20 | 31-Jan-20 A | 27-Feb-20 A | 100%
Execute CM PreconContract- Milestone* | 09-Jun-20 | 02-Jul-20 A | 100%
Commissioning Kickoff Meeting | 28-Mar-20 | 28-Mar-20 | 15-Mar-20 A | 15-Mar-20 A | 100%
Execute Commissioning Contract | 27-Mar-20 | 14-Mar-20 A | 100%
DD Production | 11-Apr-20 | 09-Jul-20 | 24-Mar-20 A | 28-Sep-20 A | 100%
DD Review by ALL shops | 09-Jul-20 | 28-Sep-20 A | 100%
DD Final Approval -Milestone* | 07-Sep-20 | 27-Oct-20 A | 100%
CD Production | 10-Jul-20 | 06-Nov-20 | 28-Sep-20 A | 30-Jan-21 | 0%
CD Final Approval- Milestone* | 05-May-21 | 05-May-21 | 0%
Construction Phase | 06-May-21 | 03-Aug-21 | 05-Jun-21* | 02-Sep-21 | 0%
Certificate of Occupancy Milestone* | 03-Aug-21 | 02-Sep-21 | 0%
Project Closeout Milestone* | 03-Dec-21 | 02-Jan-22 | 0%

### Project Budget
- **Original Authorization**: $11,498,950
- **Current Authorization**: $11,498,950
- **Budget**: $10,000,000

### End User/Dept
- **Campus**

### Scope
Crown Commons is an all-you-care-to-eat dining venue in the Popp Martin Student Union. The project will replace food service equipment, finishes, lighting, and furniture.
The Einstein Brothers Bagel in the food court on the first floor will be replaced with a new venue. The new venue brand will be determined in consultation with Chartwells.
A new food venue will be added to the food court on the first floor. The project will include new food services equipment, new finishes and lighting.

### Past 30-90 Days
- Designer selected February 10, 2020 - Moseley Architects
- CM@R selected March 3, 2020 - Shiel Sexton
- Commissioning agent selected - McCracken & Lopez
- Kickoff meeting with team March 24, 2020

### 30-90 Day Look Ahead
- CD phase from September 28 - December 23

### Issues/Problems
- CD phase from September 28 - December 23

### Funding Source
- **Non-General Funds**: $10,000,000