Activity Name | BL Project Start | BL Project Finish | Start | Finish | % Complete
--- | --- | --- | --- | --- | ---
Construction pkg #2 RUP | Aug-28-18 | Sep-03-19 | Nov-08-18 A | Apr-20-20 | 95.28%
CD Final Approval-Milestone* Pkg #3 Main bldg | Dec-21-18 | Jan-28-19 | May-01-19 A | May-22-19 A | 100%
Solicit for Bid pkg #3 main bldg | Dec-18-18 | Jan-28-19 | May-01-19 A | May-22-19 A | 100%
Construction Phase (Bond Funds) Pkg #3 | Mar-08-19 | Nov-06-20 | Jun-27-19 A | Mar-26-21 | 42.79%
Certificate of Occupancy Milestone* pkg #3 main bldg | Nov-06-20 | Nov-06-20 | Mar-26-21 | 0%
Final Acceptance | Nov-07-20 | Nov-07-20 | Mar-27-21 | 0%

Project Budget

<table>
<thead>
<tr>
<th>Original Authorization</th>
<th>Current Authorization</th>
<th>Budget</th>
</tr>
</thead>
<tbody>
<tr>
<td>$90,000,000</td>
<td>$101,000,000</td>
<td>$101,000,000</td>
</tr>
</tbody>
</table>

End User/Dept

Academic Affairs

Scope

The Science Building will foster interdisciplinary science education and research, provide a collaborative environment for students and faculty, and be a symbol of UNC Charlotte's commitment to science education. The building will include STEM interdisciplinary instructional and research space. The new facility will integrate undergraduate instructional laboratories, research laboratories, faculty offices, graduate student work space and collaboration space into a unified center for learning and research for chemistry, biology, and physics. The project also includes a regional utility plant to serve the Science Building and other campus facilities.

Past 30-90 Days

EP 2
- Controls installation ongoing.
- Data Center equipment installation underway.
- Commissioning coordination underway.

Main Building Package
- Steel erection ongoing.
- AHUs positioned at penthouse level.
- Interior framing ongoing.
- Fireproofing ongoing.

30-90 Day Look Ahead

EP 2
- East side roadway installation to begin.
- Controls installation to continue.
- Punch List to be complete.
- Addressing Commissioning master issues list.

Main Building Package
- Spray fireproofing to complete.
- Interior framing to continue.
- Installation of lightweight roof system.
- Continue curtainwall installation.
- Air barrier to be complete.

Issues/Problems

Funding Source | Amount
--- | ---
State Debt | $90,000,000
Non-State Debt | $11,000,000