<table>
<thead>
<tr>
<th>Activity Name</th>
<th>BL Project Start</th>
<th>BL Project Finish</th>
<th>Start</th>
<th>Finish</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Authorization Milestone</td>
<td>Feb-12-18</td>
<td>Feb-12-18 A</td>
<td>Feb-12-18</td>
<td>100%</td>
<td></td>
</tr>
<tr>
<td>Designer Selected Milestone+</td>
<td>Mar-29-18</td>
<td>Mar-29-18</td>
<td>Mar-29-18</td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>Design Contract Executed Milestone+</td>
<td>May-04-18</td>
<td>May-04-18</td>
<td>May-04-18</td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>SD/DD Production</td>
<td>May-05-18</td>
<td>Jul-04-18</td>
<td>Jul-04-18</td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>SD/DD Review by ALL Shops</td>
<td>Jul-05-18</td>
<td>Jul-19-18</td>
<td>Jul-19-18</td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>SD/DD Final Approval- Milestone+</td>
<td>Jul-10-18</td>
<td>Jul-10-18</td>
<td>Jul-10-18</td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>CD Production</td>
<td>Jul-05-18</td>
<td>Sep-02-18</td>
<td>Sep-02-18</td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>CD Review by ALL Shops</td>
<td>Sep-03-18</td>
<td>Sep-17-18</td>
<td>Sep-17-18</td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>CD Chancellor review</td>
<td>Sep-02-18</td>
<td>Sep-02-18</td>
<td>Sep-02-18</td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>CD Final Approval-Milestone*</td>
<td>Oct-17-18</td>
<td>Oct-17-18</td>
<td>Oct-17-18</td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>Advertise for Bids</td>
<td>Oct-18-18</td>
<td>Nov-16-18</td>
<td>Nov-16-18</td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>Contract Execution Milestone</td>
<td>Dec-11-18</td>
<td>Dec-11-18</td>
<td>Dec-11-18</td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>Construction Baseline schedule approved</td>
<td>Jan-10-19</td>
<td>Jan-10-19</td>
<td>Jan-10-19</td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>Keying Meeting</td>
<td>Feb-25-19</td>
<td>Feb-25-19</td>
<td>Feb-25-19</td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>Construction Phase</td>
<td>Dec-12-18</td>
<td>Apr-10-19</td>
<td>Apr-10-19</td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>Certificate of Occupancy Milestone*</td>
<td>Apr-10-19</td>
<td>Apr-10-19</td>
<td>Apr-10-19</td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>Project Closeout Milestone*</td>
<td>Apr-11-19</td>
<td>Apr-11-19</td>
<td>Apr-11-19</td>
<td>0%</td>
<td></td>
</tr>
</tbody>
</table>

**Project Budget**

- Original Authorization: $1,200,000
- Current Authorization: $1,200,000
- Budget: $1,200,000

**Renovation of Student Government Complex 2nd floor Student Union**

**Scope**

**Past 30-90 Days**
- Reviewed programing on previous Design Services project.
- Designer RFP advertisement posted February 22, 2018.

**30-90 Day Look Ahead**
- Receive Designer RFP submittals Thursday, March 15, 2018
- Shortlist Designer March 22nd.
- Designer Interviews March 29th.
- Begin SD/DD mid April.

**Issues/Problems**

**Funding Source**

<table>
<thead>
<tr>
<th>Non-General Funds</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>$1,200,000</td>
</tr>
</tbody>
</table>