Scott Hall Renovation 41426-311

Oct-29-19 16:59

Project ID: 11473
Total Authorization: $21,900,000
PM: Brian Kugler
CM: Josh Kallam
Designers: KSQ
Contractors/CM@Risk: Balfour Beatty

<table>
<thead>
<tr>
<th>Activity Name</th>
<th>BL Project Start</th>
<th>BL Project Finish</th>
<th>Start</th>
<th>Finish</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design Contract Executed- Milestone*</td>
<td>Dec-08-15</td>
<td></td>
<td></td>
<td></td>
<td>100%</td>
</tr>
<tr>
<td>Advertise for Commissioning Firm</td>
<td>Jul-31-15</td>
<td></td>
<td></td>
<td></td>
<td>100%</td>
</tr>
<tr>
<td>Execute Commissioning Contract*</td>
<td>Sep-13-15</td>
<td></td>
<td></td>
<td></td>
<td>100%</td>
</tr>
<tr>
<td>Advance Planning/Programming</td>
<td>May-22-15</td>
<td>Sep-09-15</td>
<td>May-22-15 A</td>
<td>Sep-09-15 A</td>
<td>100%</td>
</tr>
<tr>
<td>SD Production</td>
<td>Sep-10-15</td>
<td>Jan-31-16</td>
<td>Sep-10-15 A</td>
<td>Jan-31-16 A</td>
<td>100%</td>
</tr>
<tr>
<td>SD Final Approval- Milestone*</td>
<td>Feb-26-16</td>
<td></td>
<td></td>
<td></td>
<td>100%</td>
</tr>
<tr>
<td>DD Production</td>
<td>Feb-01-16</td>
<td>May-18-16</td>
<td>Feb-01-16 A</td>
<td>May-18-16 A</td>
<td>100%</td>
</tr>
<tr>
<td>DD Exterior/Interior Review</td>
<td>Jun-04-16</td>
<td>Jul-04-16</td>
<td>Jun-04-16 A</td>
<td>Jul-04-16 A</td>
<td>100%</td>
</tr>
<tr>
<td>DD Final Approval-Milestone*</td>
<td>Jun-15-16</td>
<td></td>
<td></td>
<td></td>
<td>100%</td>
</tr>
<tr>
<td>CD Production</td>
<td>May-24-16</td>
<td>Aug-26-16</td>
<td>May-24-16 A</td>
<td>Aug-26-16 A</td>
<td>100%</td>
</tr>
<tr>
<td>CD Review by ALL shops</td>
<td>Nov-01-16</td>
<td></td>
<td></td>
<td></td>
<td>100%</td>
</tr>
<tr>
<td>CD Final Approval-Milestone*</td>
<td>Nov-29-16</td>
<td></td>
<td></td>
<td></td>
<td>100%</td>
</tr>
<tr>
<td>GMP Negotiations</td>
<td>Aug-17-16</td>
<td>Sep-13-16</td>
<td>Aug-17-16 A</td>
<td>Sep-13-16 A</td>
<td>100%</td>
</tr>
<tr>
<td>Solicit for Bid</td>
<td>Dec-19-16</td>
<td>Feb-02-17</td>
<td>Dec-19-16 A</td>
<td>Feb-02-17 A</td>
<td>100%</td>
</tr>
<tr>
<td>Award Letter- Milestone*</td>
<td>Sep-21-16</td>
<td></td>
<td></td>
<td></td>
<td>100%</td>
</tr>
<tr>
<td>Open Bid Packages*</td>
<td>Feb-02-17</td>
<td></td>
<td></td>
<td></td>
<td>100%</td>
</tr>
<tr>
<td>Construction Baseline Approved</td>
<td>Jun-21-17</td>
<td></td>
<td></td>
<td></td>
<td>100%</td>
</tr>
<tr>
<td>Mock-up Panel</td>
<td>Jul-21-17</td>
<td></td>
<td></td>
<td></td>
<td>100%</td>
</tr>
<tr>
<td>Construction Phase</td>
<td>May-31-17</td>
<td>Jul-01-18</td>
<td>May-23-17 A</td>
<td>Jul-24-18 A</td>
<td>100%</td>
</tr>
<tr>
<td>Keying Meeting</td>
<td>May-18-18</td>
<td></td>
<td></td>
<td></td>
<td>100%</td>
</tr>
<tr>
<td>Beneficial Occupancy Milestone*</td>
<td>Jul-01-18</td>
<td></td>
<td></td>
<td></td>
<td>100%</td>
</tr>
<tr>
<td>Project Closeout Milestone*</td>
<td>Jul-06-18</td>
<td></td>
<td></td>
<td></td>
<td>0%</td>
</tr>
</tbody>
</table>

Project Budget
Original Authorization $2,250,000
Current Authorization $22,500,000
Budget $ 21,900,000

End User/Dept: Housing & Residence Life

Scope
SCO ID#: 14-11473-01
Scott Hall is a 500 bed high rise residence facility built in 1969. Renovations to update the mechanical, electrical, information technology and plumbing systems are needed. The student rooms and rest rooms will be updated to modern standards. Window and roof replacements are included along with American with Disabilities Act (ADA) modifications to assist students, faculty, staff and visitors within and around the building.

Past 30-90 Days
• SCO Final Inspection was held and approved on April 1, 2019
• Received final Commissioning Report
• Received O&M Manuals
• Designer provided update on closeout: awaiting telecom closeout documents.

30-90 Day Look Ahead
• Designer to upload closeout documents to Interscope.
• Close Project

Issues/Problems

Funding Source
Non-State Debt
Amount
$21,900,000