### Project Budget

- **Original Authorization**: $500,000
- **Current Authorization**: $21,000,000
- **Budget**: $21,000,000

### End User/Dept.

- Occupants of Macy, Barnard, Denny, Garinger, and Winningham

### Scope

- **SCO ID#: 13-11117-01**

  The project will also include mechanical, electrical, and plumbing upgrades to include, but not limited to, cooling tower repairs, air handling unit replacements, ductwork replacement/cleaning, branch wiring, transformer replacement, and the installation of a fire sprinkler system in Garinger, Barnard, Denny, Macy and Winningham. The project will also include ADA accessibility renovations, structural settling remediation, exterior window replacement, asbestos abatement, and interior finish upgrades.

### Past 30-90 Days

- **Denny (Phase 1)**
  - Continued: BIFS Installation
  - Completed: All work to receive a BO (tentatively scheduled for 12/19/17)

- **Macy and Barnard (Phase 2)**
  - Continued: demolition of MEP, asbestos abatement
  - Began: MEP rough-ins

### 30-50 Day Look Ahead

- **Denny (Phase 1)**
  - Faculty and Staff move-in
  - Install lecture hall seating

- **Macy and Barnard (Phase 2)**
  - Continue: with above work

### Issues/Problems

- Asbestos found in block filler for the CMU. Must be abated before moisture sealant can be applied.

### Funding Source

- **Amount:**
<table>
<thead>
<tr>
<th>Project ID</th>
<th>Total Authorization</th>
<th>PM</th>
<th>CM</th>
<th>Designers</th>
<th>Contractors/CM@Risk</th>
</tr>
</thead>
<tbody>
<tr>
<td>Non-General Funds</td>
<td>$21,000,000</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>